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Abstract 

This report serves to assess and report the significant technical risks associated with the 
design, construction, installation, operation, maintenance and decommissioning of a floating 
Demonstrator wind turbine and pumping unit located in the Bornholm Basin of the Baltic 
proper. The assessment is based on the proven design and mitigated risks of the Hywind I 
which has shown to be safe, reliable, durable, robust, clean and cost-efficient. 

The report is applicable for the proposed locations presented in Technical Report no. 2 
(Ödalen and Stigebrandt, 2013) of the BOX-WIN series of reports, where water depth is 
approximately 100 meters and seabed soil is pre-dominantly clay and sand. 

Risks are identified, analysed and evaluated qualitatively according to the method of 
Preliminary Hazard Analysis (PHA) and are rated by the product of the probability of the 
event and the consequence of its occurrence. 

The risks evaluated in this report are directly related to the location of the Demonstrator in the 
Bornholm Basin and introduction of pumping device to the proven Hywind I design, for 
example that the dynamic cable is ripped off or compressed to knuckle, that the Demonstrator 
is removed off location due to excessive horizontal ice loads at a severe ice drift condition, 
that the Demonstrator turns upside down as the intact stability is reduced due to icing of the 
wind tower and rotor blades, and that the replacement of pumps is difficult, delayed or 
impossible to undertake due to the underwater installation and movements of the 
Demonstrator. 

The risk assessment of the proposed conceptual design of the Demonstrator has not revealed 
adverse technical risks beyond those already resolved by the offshore, maritime and wind 
power industry.  

Complementary risk reducing actions shall be taken and additional risk assessments shall be 
performed in the Basic Design phase, like the FMEA, HAZID and HAZOP analyses. 
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Sammanfattning 

Denna rapport syftar till att behandla de väsentliga tekniska riskerna för konstruktion, 
byggnation, transport, installation, drift, underhåll och borttagande av en Demonstrator – en 
flytande vindkraftsdriven pumpanläggning placerad i Bornholmsbassängen i egentliga 
Östersjön. Riskbedömningen bygger på den beprövade och riskaverta konstruktionen av det 
flytande vindkraftverket Hywind I vilken har visat sig vara säker, pålitlig, robust och 
kostnadseffektiv, samt ha liten inverkan på havsbotten. 

Den tilltänkta lokaliseringen framgår av Technical Report no. 2 (Ödalen and Stigebrandt, 
2013) som ingår i BOX-WIN serien av tekniska rapporter, och avser ett vattendjup av ungefär 
100 m och en havsbotten bestående av lera och sand. 

Riskerna har identifierats, analyserats och bedömts kvalitativt enligt metoden for preliminär 
riskhantering (PHA) och vardera försetts med ett risktal motsvarande produkten av 
sannolikheten för att risken inträffar och konsekvensen av vad som då sker. 

De risker som har bedömts i denna rapport är direkt hänförda till placeringen av 
Demonstratoranläggningen i Bornholmsbassängen och införandet av en pumpanordning till 
den beprövade konstruktionen av Hywind I, t.ex. att kraftkabeln dras av eller knäcks i 
infästningen till Demonstratorn, att Demonstratorn flyttas ur förankrat läge av trycket från 
isvallar, att Demonstartorn förlorar stabiliteten och tippar på grund av nedisning av 
vindkrafttornet och rotorbladen, eller att byte av felande pumpar blir besvärligt, försenat eller 
till och med omöjligt på grund av placeringen under vatten och Demonstartorns rörelser. 

Riskbedömningen i den föreliggande genomförbarhetsstudien visar att det inte finns några 
allvarliga tekniska risker hos den föreslagna Demonstratoranläggningen.  Tänkbara risker har 
redan lösts, helt eller delvis, inom offshore-, sjöfarts- och/eller vindkraftsindustrin, så inga 
synnerliga restrisker som innebär allvarliga hinder mot genomförandet kvarstår. 

Vid framtagandet av grundkonstruktionen skall flera riskanalyser göras, bl.a. FMEA; HAZID 
och HAZOP i syfte att minimera restriskerna. 
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Preface 

In 2008, Formas and Naturvårdsverket (Swedish EPA) announced available funding for 
research on the possibility to use deepwater oxidation as a mean to combat eutrophication in 
the Baltic Sea. Two projects, BOX, “Baltic deepwater OXygenation” and PROPPEN were 
funded at the end of December 2008. These projects have shown that phosphorus leakage 
from anoxic bottoms in small coastal basins may be stopped by oxygenation. BOX has shown 
that this also is true for the Baltic proper. The BOX-WIN project “winddriven oxygenation by 
pumping and generation of electrical power” builds on BOX. 

Results from the BOX-WIN project will be presented in a series of reports from the 
Department of Earth Sciences at University of Gothenburg. A wide range of subjects are 
covered by BOX-WIN. Technological, environmental, economical and legal facts and 
circumstances must be considered to develop and locate a full-scale Demonstrator composed 
of a self-supporting, floating wind turbine unit with a generator producing electric power for 
deepwater oxygenation by pumping and for delivery to the grid. The Demonstrator will be 
developed for the Bornholm Basin, which at times has anoxic water in its deepest parts. The 
Demonstrator developed by BOX-WIN will hopefully be built to conduct tests in the 
Bornholm Basin. This would be an important step towards installation of a regional system of 
full-scale floating wind turbine units with pumps in the Bornholm Basin. An updated list of 
BOX-WIN reports is included at the end of the report. 

The present report “BOX-WIN Technical report no. 5 – Assessing important technical risks 
from use of a floating wind turbine unit equipped with pumps for oxygenation of the 
deepwater” is written by Holger Eriksson and Thomas Kullander. The work is funded by the 
Swedish Agency for Marine and Water Management. 

 

Gothenburg 12 March 2013 

 

Anders Stigebrandt 
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1. Introduction 

This report serves the purpose to assess and report the significant technical risks associated 
with the design, construction, installation, operation, maintenance and decommissioning of a 
floating Demonstrator wind turbine and pumping unit located in the Bornholm Basin of the 
Baltic proper. Risks associated with environmental impact, legal impediments, political 
decisiveness, social acceptability and economical pay-off will be evaluated in a later stage of 
the project.  

This feasibility study of a Demonstrator is based on the proven design of the Floating Wind 
Turbine Unit (FWTU) named Hywind, which has been moored in the Norwegian Sea west of 
Bergen, Norway at 500 meters of water depth and operated continuously since 2009. The 
Hywind FWTU is referred to as Hywind I herein. Its design has been modified to 
accommodate a water pumping device for deepwater ventilation on an assigned location in the 
Bornholm Basin of the Baltic proper. The report is thus applicable for the proposed locations 
presented in Technical Report no. 2 (Ödalen and Stigebrandt, 2013)1 of the BOX-WIN series 
of reports, where water depth is approximately 100 meters and seabed soil is pre-dominantly 
clay and sand.  

The task objective of this feasibility study is to assign important technical functions of the 
Demonstrator concept to the lowest residual risk, i.e. on Green Level. It is to be noted that this 
target is not necessarily coherent to other potentially attractive or even mandatory goals, e.g. 
to obtain the lowest cost or gain the maximum performance. 

The risk strategy is distinctively avert and relies almost exclusively on known technology 
from proven design of floaters used in the maritime and offshore industry. However, where a 
design has not been proved in floaters, it should preferably have been used in fixed offshore 
platforms; and in case the design has not been introduced offshore or to marine vessels at all, 
the comparative application onshore is advised but then to a higher risk. Unknown or new 
technology has been avoided on the whole. 

Risks have been assessed based on the international standard ISO 310002 and identified, 
analysed and evaluated qualitatively according to the method of Preliminary Hazard Analysis 
(PHA). 
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2. Data  

Design data and conceptual design drawings form the basis for the risk assessment. Some 
design data are published in Technical Report no. 4 of the BOX-WIN series of reports.3 The 
conceptual design drawings and other design data will be published in the upcoming report 
“Plan and Cost Estimate for a Demonstrator”, which will also be a Technical Report in the 
BOX-WIN series.4 This report will also include investigations of patent and immaterial rights 
and a preliminary cost estimate for the construction of the Demonstrator. 

 

3. Preliminary Hazard Analysis 

The Preliminary Hazard Analysis (PHA) is based on the risk evaluation matrix in Table 1. 

The risk rating is equal to the probability of the event times the consequence of its occurrence, 
i.e. its impact. For example, according to the table an event which is not very probable to 
occur (e.g. probability rating is 2) but whose consequences fit the description of a severe 
event (e.g. impact rating is 4), will have a risk rating of 8 (i.e. qualify for the yellow level). 

Thus, all undesirable events receive a risk rating from 1 to 25, where  

1 - 4 Green Level, need no further attention 

5 - 12 Yellow Level, risk reducing action is to be evaluated 

13 - 25 Red Level, risk reducing action is required 

The PHA is a systematic assessment of the initial risks followed by the residual risks. By first 
calculating the rate of initial risks, which result in a number from 1 to 25 as described above, 
any further action to reduce the risk is stipulated by the level colour. For example, a Red 
Level risk corresponds to a risk rate number from 13 to 25 and must be accompanied by the 
assessment of any possible residual risk in order to make this risk acceptable, i.e. degraded to 
the Yellow or Green Level.  

For the purpose of this Conceptual Design, risks are assessed without tasks assigned to them. 
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Table 1.  Risk Evaluation Matrix. 

 
 

 

Consequence (Impact) Probability 

 

 

Severity 

 

 

 

Personnel  

(P) 

 

 

Environment 

(E) 

 

 

Assets 

(A) 

 

 

Reputation 

(R) 

 

1 

Improbable 

 

2 

Not very 
probable 

 

3 

Probable 

 

4 

Frequent 

 

5 

Very 
frequent 

 

1 

Slight 

Slight 
health effect  
or injury. 

(First aid) 

Insignificant 
pollution. 

Slight 
damage. 

Cost up to: 
5103 SEK 

Slight 
impact. 

No public 
concern. 

 

1 2 

 

3 

 

4 5 

 

2 

Moderate 

Minor 
health effect 
or injury. 

 (Lost Time 
Injury 1 day 
or less) 

Minor 
pollution. 

Restoration 
time up to 1 
month. 

Minor 
damage. 

Cost up to 
50103 SEK

Limited 
impact. 

Some 
public 
concern. 

2 4 6 

 

8 

 

10 

 

3 

Major 

Major 
health effect 
or injury. 

 (Affect 
work 
performan-
ce in the 
longer run) 

Moderate 
pollution. 

Restoration 
time 1 month 
to 1 year. 

Local 
damage. 

Cost up to 
500103 
SEK. 

Consider-
able impact 

Regional 
public 
concern. 

3 6 

 

9 

 

12 15 

 

4 

Severe 

Permanent 
and Total 
Disability or 
1 fatality 

Large 
pollution. 

Restoration 
time 1 to 10 
years. 

Major 
damage. 

Cost up to   
5 MSEK. 

National 
impact. 

National 
public 
concern. 

4 8 

 

12 

 

16 20 

 

5 

Extensive 

Multiple 
fatalities 

 

Very large 
pollution. 

Restoration 
time over 10 
years. 

Extensive 
damage.  

Cost over 5 
MSEK. 

Internatio-
nal impact 
and 
negative 
exposure.  

Internatio-
nal public 
concern. 

5 10 

 

15 

 

20 25 



 Assessing important technical risks from use of a floating wind turbine unit equipped  
 with pumps for oxygenation of the deepwater 
  
 BOX-WIN Technical Report no. 5  12 Mar 2013 
 C99, ISSN 1400-383X  Page 10 of 18

 
 

 

 GU HAV 2415-11 Falkung MiljöEnergi AB 

4. Technical Risks 

The technical risks involved in the design, construction, installation, operation, maintenance 
and decommissioning of a Demonstrator have been assessed. It corresponds to the asset (A) 
risk of the risk matrix as illustrated by Table 1. Additional risk categories have not been 
assessed, such as safety risks for the personnel (P) involved with the production, installation 
or operations offshore; impact risks on the environment (E) surrounding the production 
facility and the location on site, and risks of negative publicity (R). 

4.1 Hywind Risks 

The risks associated with Hywind I have already been assessed by Statoil A/S, the owner of 
Hywind I and II, and assigned with a qualified or quantified residual risk. Consequently these 
risks are indifferent to the Demonstrator and need not be re-assessed until the Basic Design 
phase. For this reason, only risks which are directly attributable to the particular “new” design 
features of the Demonstrator have been assessed; these risks are therefore new or different 
and their mitigation supplementary to that of Hywind I. It is understood that this feasibility 
study is not authorized to check or review the risks ratings of Hywind I, which are the 
intellectual property of Statoil A/S.  

During the development of the Demonstrator, Statoil A/S has not indicated any doubt or 
presented any non-manageable residual risks that would potentially jeopardize the 
Demonstrator concept as based on Hywind I. Neither has such objections materialized in any 
other context. On the contrary and prior to the BOX-WIN project, Statoil A/S has started the 
development of the Hywind II concept to meet global market requirements for increased 
effect and reduced draught, all in line with the prevailing design assumptions of the 
Demonstrator. So, this risk assessment is focused on the novelty of the Demonstrator and 
indifferent risks hereto being disregarded as insignificant at this early stage of design. For 
example, risks associated with the location of the Demonstrator, such as the draught margin 
and ice formation, or with malfunction of the pumping units are assessed in this report, 
whereas risks attributable to fire, collision, boarding, etc. are left out as they are applicable to 
all potential FWTU’s and not uniquely to the Demonstrator, nor critical to the task objective. 
The significance of these risks will anyway be assessed at the HAZID and HAZOP analyses 
in the Basic Design phase. 

4.2 Demonstrator Risks 

The location and malfunction risks are unique for the Demonstrator as compared to Hywind I.  

The Demonstrator is located in the Bornholm basin which primarily brings on risks induced 
by the environment. During hard winters, the sea water and air temperature is often lower than 
that of the Norwegian Sea due to a pre-dominant inland climate. By gale wind from east, ideal 
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conditions appear for ice drift upwind from the open Baltic proper and icing of the 
Demonstrator. In addition, due to a lower water depth as compared to Hywind I, less free 
water is available below the keel; e.g. a smaller margin to the seafloor, which increases the 
risk for grounding or disturbance to the seabed soil due to wrongly directed water jet 
trajectories from the outlets. Another distinction from the Hywind I location is the length of 
dynamic cable catenary, which is much shorter due to a smaller water depth. 

New functions of the Demonstrator are primarily related to the pumping facility, with water 
inlet at mid-depth and outlet near the bottom, and its effect on the oscillation frequency of the 
unit. Although pumps are designed for small lifting height (about 1 m) and large mass flow, 
both of which are known and proven technologies onshore, the submerged version of these 
are not known to be installed offshore. Design, access and replacement of the pump body as 
well as normal operation and planned maintenance of the same are known technology but yet 
to be applied offshore. Water intake and separation roof are basically novel designs offshore 
but are not considered to impact the feasibility of the Demonstrator, nor do the design of 
outlet nozzles. The shape of the substructure is novel and will interact with the mooring 
system and impact the motions, stability and oscillation frequencies of the Demonstrator. 

For evaluation of the risk rates, the design life of the Demonstrator is set to be 20 years. 

 

5. Risk Assessment Results  

In each of the following subsections, the undesired event related to the section topic will be 
evaluated. 

5.1 Risk of Location 

5.1.1 Draught Margin 

The undesired event assessed in this section is the disturbance of the seabed soil due to 
grounding of the Demonstrator or wrongly directed water jet trajectories. 

The draught is about 85 m when water depth on location is 95 m, i.e. the nominal sea floor 
margin is 10 m. This distance is large enough to accommodate the motions of the 
Demonstrator, cope with extreme water tables (HHW +1,67 m and LLW -1,44 m, see 
Bergdahl (2002)5), and allow for the necessary sea floor margins and possibility for wrongly 
directed water jet trajectories of the Demonstrator when being moored at a maximum angle of 
inclination. The motions are directed both vertically (heave) and horizontally (sway and 
surge) as these are excited by the environmental loads, particularly from wind and sea waves, 
and regulated by the stiffness of the mooring system.  
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At large horizontal loads, derived from parallel wind and waves, or wind and ice drift, the 
Demonstrator may set off approximately maximum 10 m and incline up to 7 degrees in 
undamaged condition. These values depend on the mooring system design and exact figures 
will be calculated in the Basic Design phase. In this harsh condition, should a compartment of 
the Demonstrator be flooded due to collision impact from a supply vessel or ice, and in 
addition one pump will fail; this would increase the draught due to loss of displacement of the 
damaged compartment, and potentially further increase the angle of inclination depending on 
the location of damage and failed pump. The probability of these simultaneous undesired 
events, and the impact thereof, will be assessed quantitatively in the Basic Design phase. 

The risk rate is assessed to: 

• probability = 2, impact = 4, risk rate = 8 (yellow) 

The draught margin will be verified by displacements and loads obtained from the mooring 
analysis, motions from the hydrodynamic analysis, angles of inclination from the damage 
stability calculation and ice loads from the ice drift calculation; all performed in the Basic 
Design phase. 

Several risk reducing actions are possible, e.g. to direct the outlet nozzles somewhat upwards 
from the nominal horizontal trajectories of the water jets, to reduce the water outlet velocity 
by increasing the total cross-sectional area and radial distance to the Demonstrator centreline 
of the outlet nozzles, to reduce the size of a potentially damaged compartment, to adjust the 
vertical position of the mooring suspension points and to avoid mooring the Demonstrator in a 
deep water hollow of radius less than approximately 200 m. A computational fluid dynamic 
(CFD) analysis will optionally be performed in the Basic Design phase to verify the in situ sea 
floor geometrics of the location. 

The residual risk is assessed to: 

• probability = 2, impact =3, risk rate = 6 (yellow) 

5.1.2 Ice Drift 

The undesired event related to ice drift is that the Demonstrator is removed off location by too 
large horizontal ice loads at a severe ice drift condition, which the mooring system cannot 
withstand. 

Ice ridges are reported from the waters around the location. These are mainly the result of a 
severely cold winter and strong winds from large ice-covered areas upwind (particularly to the 
east). The report by Bergdahl (2002)5 describes a maximum 25 % of probability for 30 cm of 
ice in the waters around the location and a maximum 10% of probability for a severely cold 
winter with ice-covered waters in the South Baltic Sea, which is east of the location of the 
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Demonstrator in the Bornholm Basin. A similar assessment is made by Ödalen and 
Stigebrandt (2013) in BOX-WIN Technical Report no. 2.1 The probability of ice ridges at the 
location has been conservatively assessed to once every 10 years. 

The risk related to ice loads is assessed to: 

• probability = 2, impact = 5, risk rate = 10 (yellow) 

The holding capacity of the mooring system and ice loads will be calculated in the Basic 
Design phase.  

Several risk reducing actions are possible, e.g. to relocate, increase and extend the conicity of 
the outer hull in the splash zone and to structurally reinforce the splash zone to meet the rules 
and regulations for ice classed vessels, which allows the Demonstrator to break ice also at 
some angle of inclination in direction of the ice press; to provide the Demonstrator with a 
winter draught mark, which may increase the draught but ultimately shut down the FWTU at 
too a high ice press; to request assistance from an icebreaking supply vessel or the like to 
break the ice to windward or push the Demonstrator on the leeward side against the ice during 
periods of potential high ice press from ice ridges. Model tests or computer simulations may 
be required in the Basic Design phase to verify the icebreaking capacity of the Demonstrator, 
also at considerable angles of inclinations. From these results, the required bollard pull of the 
icebreaking vessel can be estimated. The cost of periodic icebreaking vessel assistance is 
presumably high. 

The residual risk is assessed to: 

• probability = 2, impact =3, risk rate = 6 (yellow) 

5.1.3 Icing 

The undesired event related to icing is loss of intact stability, which may ultimately tip the 
Demonstrator upside down, due to increased weight from built up of ice on the outer shell of 
the wind tower and on parts the turbine blades. Build-up of ice may result from a combination 
of winter storm, ice-free waters and supercooled rain or very cold weather. 

This winter condition adds weight to the upper hull compared to the summer condition, which 
requires an increased metacentric height of the Demonstrator during winter time. It is known 
that accelerations increase with a shorter roll and/or pitch period which are the effect of an 
increased metacentric height. Should the summer and winter draught assumingly be the same, 
increased horizontal accelerations would imply unnecessary loads on the wind power turbine 
and turbine blades atop in the summer. This would require reinforced equipment and 
structural support, which put additional weight to the nacelle and again add loss of stability, 
and so on. Icing of the turbine blades would imbalance the rotor, which may ultimately shut 
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down the FTWU. Also, cost would add to the equipment of the FTWU. Guidelines for 
calculation of the added weight due to icing are included in Bergdahl (2002)5. 

The risk is assessed to: 

• probability = 2, impact = 5, risk rate = 10 (yellow) 

Some risk reducing actions are possible, e.g. to include heating cables in the blades or operate 
on a winter draught different from that of the summer, or to compensate for the added weight 
of ice by reducing the corresponding mass of potential water ballast above the water line by 
means of an automatic ballast control system. To permanently operate a too stiff FWTU 
should be checked in the Basic Design phase, but that is generally not a first option as 
described above.  

The residual risk is assessed to: 

• probability = 2, impact = 2, risk rate = 4 (green) 

It is to be noted that different draught marks mean different tension in the mooring system 
which is suspended by means of fixed pad eyes, as per BOX-WIN conceptual design3,4; or 
alternatively, unchanged tension in the mooring system which would, as per offshore 
standards, require a vertically adjustable mooring system suspended by means of fairleads and 
anchor winches. The latter is considerably more costly to procure and would require some sort 
of automatic mooring tension system to avoid manual operation, all of which are not 
recommended by BOX-WIN3. Different draught marks will also mean different draught 
margins, thus optimum water mixing will not be obtainable all year around. Also for this 
reason, a constant draught is recommended for the Demonstrator. 

5.1.4 Dynamic Cable Length 

The undesired event assessed in this section is that the dynamic cable is ripped off or 
compressed to knuckle. 

Hywind I is moored at about 500 m of water depth, with the dynamic cable hung off in dry 
position, well above the water line. That gives a dynamic cable length of approximately 600 
m which is enough to accommodate the vertical heave and horizontal sway motions of the 
Hywind I. The dynamic cable of the Demonstrator is hung off onto the outer shell just below 
the water inlet, i.e. at about half the draught or 50 m above the seafloor. Assuming the 
dynamic cable is connected to the static cable on the seafloor at about 50 m off the 
Demonstrator, this is too short a distance to accommodate the predicted maximum set off of 
the Demonstrator. 

The risk of damage to the dynamic cable is assessed to: 
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• probability = 4, impact = 4, risk rate = 16 (red) 

The risk reducing action in this case is known to the offshore industry and is achieved by the 
dynamic power cable being arranged in a lazy S, i.e. supported by a separate submerged buoy 
floating at about 50 m of water depth between the Demonstrator and the static power cable 
connection located on the seafloor at about 200 m off the Demonstrator. The dynamic cable 
will thus hang freely in one loop between the Demonstrator and the buoy, and in a catenary 
curve from the buoy to the seafloor connection to the static cable. This arrangement allows 
the dynamic cable to adjust to the different set off positions of the Demonstrator. 

The residual risk is assessed to: 

• probability = 4, impact = 1, risk rate = 4 (green) 

 

5.2 Risk of Malfunction 

5.2.1 Pump Failure 

The undesired event related to pumping is malfunction of any of the submerged pumping 
units. 

The Demonstrator comprises a water pumping facility by basically adding three vertical 
cylinders to the vertical steel cylinder of Hywind I4. These three cylinders are positioned in 
rotational symmetry around the centreline of the central vertical steel cylinder and constitute 
three separate water channels. Each of these houses a separate pumping device which allows 
the Demonstrator to pump oxygen saturated water from above the oxycline to the sea bottom. 
The pumping device comprises a pump which is powered by a motor enclosed by a watertight 
pumping body located above the inlet to the water channel. This channel is curvilinear to the 
horizon and screened off from waters atop the oxycline by a structural separation roof, but 
also curvilinear to the horizon above the sea bottom and has its lower end equipped with 
nozzles for directing the outlet water jets optionally slightly upwards. 

There are several potential sources of pump failure, e.g. pump blade failure if blades are 
caught by drifting stocks or fishing nets, leaking lubrication, a non-watertight pumping body, 
etc.  

The risk of pump failure is assessed to: 

• probability = 3, impact = 3, risk rate = 9 (yellow) 

Some risk reducing actions are possible in the Basic Design phase, like the insertion of an 
inlet lattice and introduction of a pump control system, and conducting quantitative (FMEA) 
and qualitative (HAZID) risk analyses. 
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The residual risk is assessed to: 

• probability = 2, impact = 2, risk rate = 4 (green) 

5.2.2 Pump Replacement 

The undesired event is an unplanned replacement of a pumping body that is difficult, delayed 
or impossible to undertake. 

It is assumed that the HAZOP risk assessment meeting held in the Basic Design phase will 
show that all tree pumping devices need to be operational at the same time in order to avoid 
unacceptable inclination or gyration of the Demonstrator, which would potentially be the 
effect if one pump is malfunctioning. The failing pump then needs to be replaced with short 
notice. 

The risk for pump replacement under non-optimal conditions is assessed to: 

• probability = 3, impact = 3, risk rate = 9 (yellow) 

Some risk reducing actions are possible in the Basic Design phase, e.g. by assistance of a 
device for lifting the submerged watertight pumping body to the surface on-board a supply 
vessel for replacement. The device may be attached to the Demonstrator or to the supply 
vessel. 

The residual risk is assessed to: 

• probability = 3, impact = 2, risk rate = 6 (yellow) 

5.2.3 Oscillation 

The undesired event related to oscillation is shut-down of the FWTU due to potentially 
exaggerated oscillations of the submerged body, including mooring system and dynamic 
power cable, coincident with the rotor or wind tower frequency in operation. 

The shape of the substructure gives rise to a different distribution of displacement compared 
to Hywind I and the corresponding hydrodynamic motions and loads. 

The risk of problems caused by such oscillations is assessed to: 

• probability = 2, impact = 5, risk rate = 10 (yellow) 

It is known technology to couple several free-floating submerged bodies in a wave and wind 
spectrum and derive the loads and motions, and also to calculate the oscillations of a FWTU, 
based on these environmental impacts. Such risk reducing iterative computations will be 
performed in the Basic Design phase to verify the eigenfrequences to avoid for the 
Demonstrator. 
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The residual risk is thus assessed to: 

• probability = 2, impact = 2, risk rate = 4 (green) 

 

6. Conclusion 

The proposed conceptual design of the Demonstrator possesses no adverse technical risks 
beyond those already resolved by the offshore, maritime and wind power industry. 
 
The initial technical risks assessed are rated on the Red and Yellow Level (see Table 2), 
which means that these shall or should be evaluated for reduction. The residual risks are all 
down-rated and four of them are on the Green Level while the rest are still on the Yellow 
Level. For these, additional risk reducing actions than those described in this report are yet to 
be evaluated in the Basic Design phase of the Demonstrator. 
 
Table 2.  Rates of Risk. 
Risk Item Initial Risk Residual risk 

Draught Margin 8 6 

Ice Drift 10 6 

Icing 10 4 

Dynamic Cable Length 16 4 

Pump Failure 9 4 

Pump Exchange 9 6 

Oscillation 10 4 
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